
Supplemental Information for Application for Big Stone Transmission Permit, 1211 8/06 

18.0 Time Schedule (ARSD 20:10:22:22) 
The Applicants propose an in-service date of August 2010 for the 345 l V  and November 201 1 
for the 230 kV transmission line to Morris, Minnesota. A permitting and construction schedule 
for the project is provided below: 

File PUC Route Permit Application dated January 12,2006 January 17,2006 

Survey Permission and Survey Feb 2006 - Aug 2006 

Transmission Line and Substation Design Feb 2006 - Mar 201 1 

ROW Acquisition Nov 2006 - Mar 2008 

Transmission Line Construction Sept 2008 - Nov 201 1 
Substation Construction Sept 2008 - Nov 201 1" 

Final ROW Contacts, Settlements and Cleanup Mar 2009 - July 2012 

* The Big Stone 345 kV substation will be constructed prior to the Big Stone to Granite Falls 
line operating at 345 kV, which is dependent on other regional facilities, which are in the process 
of being permitted in Minnesota. 
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